


# Ensure Predictive Project Success With Oracle NetSuite SuiteProjects Pro & TrueProject

Unleash the full potential of NetSuite SuiteProjects Pro with AI-driven insights, risk avoidance, and performance optimization.

The professional services industry is under intense pressure, with complex projects and rising client demands pushing traditional solutions to their limits. Is your current solution equipped to predict and prevent the pitfalls that threaten project success?

#### **TrueProject for NetSuite SuiteProjects Pro:** What You'll Gain with the Combined Solution

Only 35% of projects are



Source: PMI's Pulse of the Profession

About 1 in 6 projects exceed costs by 200% or

Source: PwC

Experience a groundbreaking advancement in project management with the integration of TrueProject's AI-driven predictive intelligence and NetSuite SuiteProjects Pro's comprehensive Professional Services Automation (PSA) capabilities. This joint solution empowers you to proactively identify and mitigate project risks, optimize resource utilization, and ensure projects are delivered on time and within budget. By combining real-time analytics with robust automation, this partnership offers exceptional visibility and control over your portfolios and project lifecycles, setting a new standard for efficiency and success for your professional services.

# What is TrueProject?

TrueProject is a KPI-based predictive project management SaaS solution that improves project health and performance. TrueProject uses advanced warning, predictive intelligence, and AI to identify potential project issues before they become critical. By delivering automated project oversight and governance, you can take immediate action to ensure your projects stay on track and within budget.

The bottom line - TrueProject improves delivery, success, and customer satisfaction.

# Why This Collaboration Matters to You?

#### **TrueProject**

#### Groundbreaking, Sentiment-Driven Intelligence

With sentiment-driven intelligence, TrueProject combines human insights with system data, delivering a comprehensive view of project health. This capability is more than project monitoring—it is the capability for proactive decision-making.





#### **Remarkable Predictive Risk Alerts**

TrueProject's predictive risk alerts help management identify early warning signs before they escalate into critical issues. With real-time insights, TrueProject enables proactive decision-making, allowing organizations to address potential risks early and keep projects on track.

#### Adaptive Governance with Actionable Insights

Through adaptive risk control and the ability to take action on insights before trouble occurs, TrueProject elevates your governance and oversight to a risk-avoidance capability. Continuous oversight means no blind spots, just a clear path to deliver projects on time and within budget.



### NetSuite SuiteProjects Pro



#### **Effortless Resource Optimization**

SuiteProjects Pro empowers you to maximize productivity with advanced capacity planning. Allocate resources intelligently by skill set, experience, and availability ensuring the right person tackles the right task every time.

#### **Precision-Driven Financial Oversight**

SuiteProjects Pro provides comprehensive control over your project financials. Align budgets with actuals in realtime, measure profitability with ease, and streamline billing processes through automated, advanced invoicing tools.





**Anywhere Productivity** 

Stay in control from anywhere with SuiteProjects Pro's mobile-enabled tools. Submit time and expenses, monitor project progress, and approve critical tasks seamlessly– empowering leadership on the go.

Together, TrueProject and NetSuite SuiteProjects Pro redefine professional services delivery—bridging predictive intelligence with advanced resource and financial oversight, ensuring every step from planning to delivery is efficient, precise, and seamless. This is the future of professional services automation today—a foolproof way to ensure project success.


## How Do You Engage With TrueProject for NetSuite SuiteProjects Pro?

Achieve project excellence with TrueProject, seamlessly integrated into NetSuite SuiteProjects Pro. Our Al-driven approach delivers instant value while adapting to your pace.

Project	Charges	Probability of Success 22%		1	Performance Schedule OV TANGET Projected 2025-12-30 Deseine 2025-12-30	Cost Orr Tadoct Actual	Non-p
Projects In Progress Project Hours Summary		Construction Construction   Statist and Issues have been determined, impacting progress and outcomes. Statist Finish   Start - Finish 2024-01-01 to 2025-10-33 Project Location Allenterm   Project Type Valuating Client Acone Corp   Current Phase Executing Project Owner Hages Alox		me Corp	Estimate 2029-09-15 Estimate 310,000		
News feed	Project	Quick Navigation	_		Scope Management	135	
Status		Project Resource management Status summary Booking planner Message board Task assignments	ERP Deployn	ERP Deployment Phase II GD Overview Insights & Tasks Schedule & Cost Stakel			Stakeholde
On Track	System Deployment, J.8d	Outline Gantt	Insights				
On Track	Bus Intelligence Config	Worksheet List	Scope Management CRTICAL Implement a strict change control process The project has experienced significantly more scope				
Off Track	EX 1 T&M with expenses	50 <sup>out of</sup>			changes within the last two months, compared to the init plan. Each scope change has added an average of 2 week to the timeline and increased costs by 15%.		
On Track	EX.I.T.&M.not.to.exceed	Global Information					
On Track	EX.J. Partial Periods	LPeriods Global Information		Delivery Performance 💸 Reassess the project timeline and establish more realistic deadlines			
On Track	EX.I Milestone.POC	Global Information	60 <sup>Out of</sup>	ſ	On-Time Delivery Rate is 58%, with 4 out of 7 major milestones missed in the last quarter. Missed deadlines have reduced client satisfaction, with a Client Satisfaction		
On Hold	EX.J. Expense policy	Global Information			Score of 6/10.		
			Resource Uti HIGH 65 Out of	¢.	Reallocate resources or balance workload. Key personnel are overal working on 120% capacit	llocated, with so	me team members

ght 2025 Advanced Management Insight, In

### Getting Started with TrueProject for NetSuite SuiteProjects Pro



# Why This Approach Works for Your Organization

TrueProject adapts to your organization's needs with flexible tiers that let you scale your engagement effortlessly. Start small or go all-in—your journey to project success starts here.



### What Do Industry Experts Say?



Success in project execution demands intelligence and efficiency. The synergy of TrueProject and NetSuite SuiteProjects Pro combines Al-driven insights with automation, empowering organizations to predict risks, optimize resources, and drive projects to success with less effort and greater ROI.

#### Mark Smith,

Partner and Head of Software Research - ISG





### **Step Into the Future**

NetSuite SuiteProjects Pro and TrueProject together redefine professional service delivery. From initiation to execution, our combined strength ensures that your projects are completed on time, within budget, and with unparalleled precision. Experience the next generation of project management, where automation meets intelligence, and your projects are not just completed—they're optimized.

Ready to supercharge your project efficiency? Learn how this alliance can transform your projects.

## **CONTACT US TODAY!**







www.trueprojectinsight.com

Or, reach out to your NetSuite Account Manager